


SAPboard vs. GYPCRETE SCHEDULE COMPARISON

ID	Name	Start	Finish	Duration	Feb '17	Mar '17	Apr '17	May '17	Jun '17	Jul '17	Aug '17	Sep '17	Oct '17																										
					1/30	2/6	2/13	2/20	2/27	3/6	3/13	3/20	3/27	4/3	4/10	4/17	4/24	5/1	5/8	5/15	5/22	5/29	6/5	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	9/4	9/11	9/18	9/25
1																																							
2	SAP BOARD CONSTRUCTION SCHEDULE	Mon 4/10/17	Thu 8/10/17	87 days	<div style="display: flex; align-items: center;"> SAP BOARD CONSTRUCTION SCHEDULE 8/10/17 </div>																																		
33	GYPCRETE CONSTRUCTION SCHEDULE	Mon 4/10/17	Wed 9/13/17	110 days	<div style="display: flex; align-items: center;"> GYPCRETE CONSTRUCTION SCHEDULE 9/13/17 </div>																																		



Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only		Baseline	
Summary		Inactive Task		Duration-only		Finish-only			